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Date

Dear Mike: March 16, 2009
Attached is the 24™ monthly progress report for the Allied Paper, Inc /Portage Contact
Creek/Kalamazoo River Superfund Site Time-Critical Removal Action (TCRA). This Steve Garbaciak

progress report 1s submitted in accordance with Section 19A of the February 2007
Administrative Settlement Agreement and Order on Consent (AOC) for Removal
Action (Docket No. V-W-07-C-863).

Phone

312.332.4937 ext. 12

Email
steve.garbaciak@
arcadis-us.com

If you have any questions, please do not hesitate to contact me.

Sincerely,

Our ref

ARCADIS B0064530.00014

b

Stephen Garbaciak Jr., P.E.
Vice President
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA — Former Plainwell Inpoundment

REPORT #24, FEBRUARY 2009

Significant Developments and Activities During the Period

e On February 2, the Kalamazoo River Study Group (KRSG) submitted a request to the United States
Environmental Protection Agency (USEPA) and Michigan Department of Environmental Quality
(MDEQ) to discontinue surface water monitoring activities because all field' activities, with the
exception of water control structure (WCS) removal, had been completed Surface water monitoring
activities included weekly surface water sampling and daily turbidity monitoring in accordance with
Section 5 of the TCRA Design Report.

¢ On February 2, the KRSG submitted copies of non-hazardous waste manifests, turbidity logs, and
surface water sample chain-of-custodies to USEPA. These documents were normally collected by the

onsite USEPA representative, however, a representative was not onsite at these times

e On February 4, the USEPA approved the KRSG request to discontinue surface water monitoring
activities.

¢ On February 5, legal counsel for Millennium Holdings, LLC (MHLLC) notified USEPA that MHLLC
was stopping work under the AOC.

e On February 10, the KRSG submitted copies of analytical data for surface water samples TS30128
through TS30131 to USEPA

e On February 16, the KRSG submitted the 23" ? Monthly Report for the Allied Paper, Inc /Portage
Creek/Kalamazoo River Superfund Site TCRA for January 2009 to USEPA.

e In February, USEPA issued a fact sheet titted PCB Cleanup Progress, Updates, and Public Meeting.
The KRSG received a copy of this fact sheet on February 20.

e On February 26, USEPA hosted a public open house regarding the Plainwell TCRA.
Data Collected and Field Activities Conducted During the Period

¢  Work activities were not conducted on February 1

e Durning the weeks of February 2, 9, and 16, the KRSG continued removal of the WCS.

¢ During the week of February 23, the KRSG completed removal of the WCS.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA — Former Plainwell Impoundment

REPORT #24, FEBRUARY 2009

Laboratory Data Received During the Period

No analytical data were received on February 1.

o During the week of February 2, the KRSG received analytical data for surface water samples
TS30128 through TS30131 (collected in January).

¢ No analytical data were received during the weeks of February 9, 16, or 23.

¢ The KRSG 1s not awaiting analytical results.

Issues Encountered and Actions Taken

e Durning the week of February 2, five pairs of sheets from the WCS could not be fully removed using a
vibratory or an impact hammer. Due to nver velocity in the area and water elevation, divers could not
safely access the sheets A diversion structure was installed during the weeks of February 9 and 16
to deflect water away so that divers could safely access the remaining sheets. These sheets were cut
off near the riverbed, and the upper sections of the sheets were removed. The location of the sheets
remaining In the riverbed was recorded using a global positioning system (GPS) device.

Developments Anticipated During the Next Reporting Period

¢ No activities are scheduled in March.

¢ The KRSG will continue to submit copies of analytical data, if necessary, from TCRA sampling
activities to USEPA in March.
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Kalamazoo River Study Group

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Former Plainwell Inpoundment TCRA
Monthly Report #24, February 2009

Table A— Summary of Data Received in February 2009
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Stz o 8% TE9Surface!Water. Samples.. i

< 0047 pgiL

No Action Limit

TS30128 " 01/22/08 TAL Phase 2 Cofferdam downstream TML

TS30129 : 02/06/09 TCRA114_SDSP Phase 2 Cofferdam upstream TML PCBs < 0047 pg/L No Action Limit

TS30130 01/29/09 TAL Phase 2 Cofferdam downstream TML PCBs < 0047 pg/L No Action Limit

TS30131 ' Phase 2 Cofferdam upstream TML PCBs < 0 047 pg/L No Action Limit
Notes:

1 - Work boats were demobilized during December 2008 Surface water samples were collected fram the shore ine Since the water in thts area 1s

shallow, the stainless steel bomb sampler (and associated nnse blank) was not needed
* Samples were collected in accordance with Section 5 of the TCRA Design Report

* Analytical results have not been validated

PCBs - polychlonnated biphenyls
TAL - Test Amenca Laboratory
TML - Turbidity Monitoring Location

ug/L - micrograms

per liter
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